



GENERAL CONTRACTOR

**Hamilton Construction, LLC**

PO Box 648

Skagway, AK 99840

Office: 907-983-2702

---

April 13, 2023

KPFF

ATTN: Ed DeBroeck

1601 Fifth Ave., Suite 1300

Seattle, WA 98101

Dear Mr. DeBroeck:

I would like to propose the following for the additional 27 splices needed,

- \$5,826.00 per additional splice for a total of \$157,302.00
- \$80,000.00 for the additional handling needed to be done

This will make the total for additional splices \$237,302.00. Obviously, there will be additional time needed to perform the work, we would not have a problem with the delivery being mid to late summer into Skagway. Understanding off-load would be totally invisible to cruise ships as it we would most likely be doing it at night so as not to impact the cruise ships. Please contact me to discuss this proposal.

Sincerely,

Jeff Hamilton

Hamilton Construction, LLC

Member